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2012 Michigan HIT Dashboard Date: December 20, 2012
Milestones or Measures depending on program type

Michigan Health Information Network (MiHIN) Last Updated12/20/2012 - monthly
Milestone Status

Green

Green

Green

Green

Green

Green

Green
Green

MDCH Data Hub Last Updated 12/20/2012
Measure Previous Current Goal Status Notes

# of Eligible Professionals meeting MU for Public Health 5287 6542 5000 Green
Includes Immunization and Syndromic 
Surveillance: Working on new goals 

# of Eligible Hospitals meeting MU for Public Health 85 86 100 Green

Includes Immunization and Syndromic 
Surveillance.  Denominator: approximately 174: 
Working on new goals

Data sharing through a connection with MiHIN Shared 
Services 15883 91489 Green

 MiHIN Production Metrics with Public Health 
availabe now.

Qualified Organizations-QO's Last Updated 10/18/12 (3rd Qtr 2012) - quarterly
Measure Previous Current Goal Status Notes

# of MI providers utilizing sub-state HIEs services 5918 6277 10000 Green
Measures 6 sub-state HIEs operating in MI: 
Working on new goals

# of reference and hospital laboratories connected 
(providing data) to a sub-state HIE 53 55 60 Green

Measures 6 sub-state HIEs operating in MI: 
Working on new goals

# of providers meeting HIE specific MU criteria by 
utilizing sub-state HIE capabilities. 2479 2629 4832 Green Structured Lab Results: 1117   CCDs: 1512 
# of hospitals/health systems meeting HIE specific MU by 
utilizing sub-state HIE capabilities: 59 61 60 Green Structured Lab Results: 48   CCDs: 13

Chart

Chart

Trend

Chart

Chart

Chart

Notes

Chart

Chart

The MiHIN Operations Advisory Committee (MOAC) continues work on the 
reccomendations for the addition for new QO's. The first Virtual QO has 
been created. Beacon is making progress toward becoming a QO.
MiHIN Public health continues, ADT now in production,  DIRECT gateway 
for public health in production, HPD soft launch under way. New PIT projects 
started related

MiHIN in everyday production with MDCH Data Hub

Planning underway for role out of expanded ADT service,  staging of 
LOINC/SNOMED shared service, evaluation of Consent Management 
Service Underway
Version 2.0 of the MiHIN business plan targeted for Feb 2013 release

Milestone complete

MHC & UPHIE live, DIRECT to MCIR gateway service  production ready

Trend

MHC & UPHIE are now both live, VPNs in place and inititial operational 
capability for GLHIE, Ingenium (My1HIE), and JCMR

Governance 

Technology  and Implementation

Integration with State of Michigan HIE (SOMHIE)

Connect Sub-State HIEs to MiHIN Shared Services
Follow up MU Reporting for public health in production using the 
Michigan HIE model in full production.

Statewide HIE Available to Every MI Provider

Planning for Second Phase of Technology
Financial Sustainability Identified & Implemented
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Medicaid EHR Incentive Program Updated 12/20/2012 - monthly
Measure Previous Current Goal Status Notes

# of Eligible Professionals receiving Medicaid Incentives 1,637 1,915 4,787 Green Goal has been updated

# of Eligible Hospitals receiving Medicaid Incentives 80 85 130 Green Goal remains unchanged

Amount of Federal Medicaid Incentive Funding Expended $101,788,311 $118,936,027 $250 million Green Goal has been updated
Michigan Center for Effective IT Adoption (M-CEITA) Updated 12/20/2012 - monthly

Measure Previous Current Goal Status Notes

# of Providers Signed Up to Use M-CEITA Services 4,258 4,285 3,724 Green

M-CEITA has exceeded our goal to reach 3,724 
providers by 12.31.2011. This represents full 
enrollment for M-CEITA subsidized services

# of Providers Go-Live on EHRs 2,730 2,811 3,724 Green

M-CEITA exceeded our previous goal  to reach 
1,700 M2s by 12.31.2011. New goal reflects the 
total goal for end of program in 2014. 

# of Providers Reaching Meaningful Use 818 935 1,676 Yellow
Working with ONC, M-CEITA has set a goal of 45% 
to M3 by 12/31/2012. Chart

Chart

Trend

Chart

Chart

Chart

Chart

Trend
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Beacon Community Collaborative Updated 12/20/2012 - monthly
Milestone Status

Green

yellow

Green

Green

GreenScalability, Sustainability and Research

Activities include: background research and preparation of sustainability and 
business plan. Executive Board serving as committee of the whole for 
review. Targeted completion of plan January 2013. Continuing to identify 
and pursue funding opportunities.

Communications & Outreach

Evaluation & Measurement

Activities include: reporting health system, payer and provider submitted 
data quarterly, analyzing provider and patient surveys, developing 
supplemental provider qualitative evaluation tools.

1) Developing a public-facing website and collateral materials to support 
BeaconLink2Health 2) Ongoning support for txt4health:  partner-supported 
marketing activities, community outreach, and visibility at targeted events. 
(1,825 enrollments toward 3,000-5,000 program end goal) 3) 
Communications development activities to support the newly-launched ED 
initiative; video and press release complete.4) 2012 SEMBC Annual Report 
in process; will be complete by year end.

Trend

Activities include: HIE architecture implementation work for eMPI, CDR and 
Community View complete. Data flowing into eMPI and CDR, and has been moved 
into production. EHR integration in process and EHR Pilot Integration will be complete 
by year's end.  Currently, there are 12 executed HIE Participation Agreements, 
including one health system and affiliates, 23 additional practice sites/71 physicians 
which includes all FQHCs in Wayne County; Privacy and Security finalized Policies & 
Procedures.  Active discussion with multiple additional participants and EHR vendors.

Activities include: 47 practice sites (36 min required), 121 PCPs, 22,590 
diabetic patients (4000 min required), 181,141 total patients affiliated with 
Beacon practices for CT intervention engaged to date. Patient health 
navigators for patient engagement (over 2,450 patients referred to date). 
Measures tracked for PHN program (e.g., med adherence, patient attitude 
toward disease, etc) showing positive results. ED intervention launched at 
three hospitals; over 10,000 patients tested for A1C levels, 30% pre-diabetic 
and diabetic.  Fourth hospital ED intervention launched late November 2012. 
Intervention practices are working to provide quarterly data on high impact 
diabetes measures. Interim results suggest at least 4% improvement (goal 
is 5% before end of 1 year measurement period) across the high impact 
measures for the first quarter of the measurement period.

Notes

Information Technology and Exchange

Clinical Transformation
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Midwest Community College HIT Consortium Updated 12/20/2012- monthly
Measure Previous Current Goal Status Notes

Lansing Community College students enrolled 235 242 200 Green
158 have completed the program (goal is 200), 50 
are currently being trained.  

Lansing Community College students placed in related 
jobs or current job expanded 13 14 Green

Voluntary reporting from students of new positions 
in Health IT gained after training completion.

Macomb Community College students enrolled 453 453 300 Green
Students enrolled are total students for the program 
to date. 377 graduates. 

Macomb Community College students placed in related 
jobs or current job expanded 82 89 Green Voluntary reporting from students

Delta College students enrolled 242 242 300 Green

Students enrolled are total students for the program 
to date. 134 graduates. Revised completion goal - 
188 

Delta College students placed in related jobs or current 
job expanded 4 10 Green Voluntary reporting from students

Wayne Community College students enrolled 333 333 300 Green
156 Successfully Completed the program. Revised 
Completion Goal - 167 No Update for December

Wayne Community College students placed in related 
jobs or current job expanded 21 25 Green Voluntary reporting from students

Green: Progress Being Made, On Target, No 
Significant Barriers
Yellow: Moderate Progress, Behind Target, Barriers 
With Mitigation Strategy Identified & Implementing 
Corrective Action Successfully
Red: No Progress, Significantly Behind Target, 
Barriers Without Mitigation Strategy, Unsuccessful 
Corrective Action

references: 
* # of providers: 2009 MDCH Survey of Physicians - MDs & DOs only providing active care
* # of hospitals: Licensing and Regulatory Affairs - includes all acute care, CAH, LTC Hospitals
* # of independent reference & hospital laboratories - CLIA 7,100 total labs in state *needs further work to refine #*

KEY:

Trend



State of Michigan Health Information Exchange Data History

# of Eligible Professionals meeting MU for Public Health
Sep-11 413
Oct-11 422
Nov-11 480
Dec-11 537
Jan-12 1276
Feb-12 1424
Mar-12 2012
Apr-12 2109

May-12 2398
Jun-12 2502
Jul-12 3131

Aug-12 3131
Sep-12 3230
Oct-12 5287
Nov-12 5287
Dec-12 6542
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Back to Dashboard



State of Michigan Health Information Exchange Data History

Sep-11 42
Oct-11 46
Nov-11 50
Dec-11 56
Jan-12 60
Feb-12 60
Mar-12 72
Apr-12 73

May-12 74
Jun-12 78
Jul-12 78

Aug-12 78
Sep-12 85
Oct-12 85
Nov-12 85
Dec-12 86
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Sub-State HIEs Data History

# of MI providers utilizing sub-state HIEs services
Jun-11 4195
Sep-11 4295
Dec-11 4456
Apr-12 4832
Jul-12 5918

Oct-12 6277
Jan-13
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Sub-State HIEs Data History

# of hospital laboratories connected (providing data) to a sub-state HIE
Jun-11 26
Sep-11 26
Dec-11 46
Apr-12 47
Jul-12 53

Oct-12 55
Jan-13

Back to Dashboard
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Sub-State HIEs Data History

# of providers meeting HIE specific MU criteria by utilizing sub-state HIE capabilities.
Jun-11 169
Sep-11 216
Dec-11 1737
Apr-12 2083
Jul-12 2479

Oct-12 2629
Jan-13

Back to Dashboard
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Sub-State HIEs Data History

# of hospitals/health systems meeting HIE specific MU by utilizing sub-state HIE capabilities
Jun-11 24
Sep-11 24
Dec-11 44
Mar-12 57
Jun-12 59
Oct-12 61
Jan-13

Back to Dashboard
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Medicaid Electronic Health Records Incentives Data History

# of Eligible Professionals receiving Medicaid Incentives
Sep-11 155
Oct-11 287
Dec-11 417
Jan-12 453
Feb-12 719
Mar-12 851
Apr-12 911
Jun-12 1,143
Jul-12 1225

Aug-12 1,306
Sep-12 1,310
Oct-12 1,569
Nov-12 1,637
Dec-12 1,915

Back to Dashboard
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Medicaid Electronic Health Records Incentives Data History

# of Eligible Hospitals receiving Medicaid Incentives
Sep-11 5
Oct-11 13
Dec-11 54
Jan-12 59
Feb-12 59
Mar-12 70
Apr-12 73
Jun-12 74
Jul-12 76

Aug-12 76
Sep-12 77
Oct-12 77
Nov-12 80
Dec-12 85
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Medicaid Electronic Health Records Incentives Data History

Amount of Federal Medicaid Incentive Funding Expended
Sep-11 $9,572,057
Oct-11 $19,068,446
Dec-11 $55,301,023
Jan-12 $59,743,369
Feb-12 $65,317,954
Mar-12 $75,863,874
Apr-12 $78,896,063
Jun-12 $84,046,541
Jul-12 $86,557,492

Aug-12 $88,236,244
Sep-12 $89,842,495
Oct-12 $92,035,789
Nov-12 $101,788,311
Dec-12 $118,936,027

Back to Dashboard

$0

$50,000,000

$100,000,000

$150,000,000

Jan-
12

Feb-
12

Mar-
12

Apr-
12

Jun-
12

Jul-
12

Aug-
12

Sep-
12

Oct-
12

Nov-
12

Dec-
12

D
ol

la
rs

Amount of Federal Medicaid Incentive Funding 
Expended



Michigan Center for Effective IT Adoption (M-CEITA) Data History

# of Providers Signed Up to Use M-CEITA Services
Sep-11 2,695
Oct-11 2,786
Dec-11 3,821
Jan-12 4023
Feb-12 4,087
Mar-12 4104
Apr-12 4,116

May-12 4,126
Jun-12 4,127
Jul-12 4148

Aug-12 4,183
Sep-12 4,208
Oct-12 4,242
Nov-12 4,258
Dec-12 4,258

Back to Dashboard
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Michigan Center for Effective IT Adoption (M-CEITA) Data History

# of Providers Go-Live on EHRs
Sep-11 736
Oct-11 859
Dec-11 1,324
Jan-12 1985
Feb-12 2057
Mar-12 2094
Apr-12 2,129

May-12 2,256
Jun-12 2,330
Jul-12 2403

Aug-12 2,454
Sep-12 2,490
Oct-12 2,601
Nov-12 2,730
Dec-12 2,811
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Michigan Center for Effective IT Adoption (M-CEITA) Data History

# of Providers Reaching Meaningful Use
Sep-11 5
Oct-11 12
Dec-11 84
Jan-12 175
Feb-12 232
Mar-12 292
Apr-12 302

May-12 368
Jun-12 443
Jul-12 520

Aug-12 588
Sep-12 629
Oct-12 732
Nov-12 818
Dec-12 935
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M-CEITA: # of Providers Reaching Meaningful Use


